

FoodTruck Guide



Group members:

Hatun Alsulami 2310065

joury yasser ghorab 2312080

Reema Turki Alharbi 2311452

Albatool Alahmari 2311041

Date1/5/2025

Project Background & Motivation

Brief background of the project idea:

The “FoodTruck Guide” project addresses the growing need for visibility and engagement among food truck businesses. General apps like Google Maps and Yelp do not offer features specific to the dynamic nature of food trucks.

Why this project?

To provide an innovative, real-time platform tailored for food trucks. It supports small businesses, encourages digital transformation, and enhances the urban food culture.

Key drivers:

- Increasing customer demand for street food
- Market trends favoring mobile dining
- Academic goals aligned with developing real-world tech solutions

Business Case Highlights

Problem statement / Opportunity:

No dedicated app currently offers real-time GPS tracking and menu updates specifically for food trucks, creating a gap in digital support for these businesses.

Expected benefits:

Tangible:

- Increased visibility and customer engagement
- Real-time updates for users

Intangible:

- Support for local businesses
- Enhanced user experience in street food discovery

Business Case Highlights

Return on investment (ROI):

- ROI: 87%
- NPV: \$62,215
- Payback period: Year 2

Risks and mitigation strategies:

- Low adoption by food trucks: Awareness campaigns and incentives
- GPS inaccuracies or bugs: Regular maintenance and beta testing
- Budget overrun: Controlled scope and phased developmen

Project Charter Summary

- Project objectives :
 - Increase food truck visibility and customer engagement.
 - Achieve 50,000 downloads within the first year.
 - Onboard at least 100 food trucks in the local market.
- Stakeholders:
 - Food Truck Owners : Primary users providing menu/location data.
 - Customers : End users sharing reviews and feedback.
 - Development Team : Responsible for app design, development, and testing.

- Project Manager and Team Roles:
 - Project Manager: Joury Ghorab - oversees project execution.
 - Team Members:
 - Hatun Alsulami: PR Director
 - Reema Turki: Financial Developer
 - Albatoool Alahmari: Business Analyst
- High-Level Requirements:
 - Real-time GPS tracking.
 - User registration and login.
 - Menu management with images and descriptions.
 - Push notifications for promotions.

Project Scope Statement

IN-SCOPE:

- Real-time GPS tracking feature for food truck locations
- Offers Promotions and push notification features
- Customer review and rating system
- 1.Admin dashboard for food truck owners
- User-friendly interface for customer

OUT-OF-SCOPE:

- Online ordering or payment integration
- Delivery services
- Web-based version of the app

DELIVERABLES:

- A practical function that works cross-platform mobile app
- Admin dashboard for food truck owners
- Project documentation & final presentation

ASSUMPTIONS:

- Project must be completed within 8 months
- Only 4 project team members available
- The total budget for the development project is limited to \$70,000

CONSTRAINTS:

- Food truck owners will consistently update their location and menu
- All development tools and APIs will function stable as expected

WORK BREAKDOWN STRUCTURE

(WBS)

- 1. Initiating**
 - 1.1 Business Analysis
 - 1.2 Identify key stakeholders
 - 1.3 Prepare project charter
 - 1.4 Conduct kick-off meeting
- 2. Planning**
 - 2.1 Define Requirements
 - 2.2 Prepare scope statement
 - 2.3 Prepare WBS
- 3. Execution**
 - 3.1 UI/UX Design
 - 3.2 App Architecture Design
 - 3.3 Database Schema Design
 - 3.4 Prototyping
 - 3.5 Design Approval
- 4. Development&Control**
 - 4.1 Implement User Registration & Login
 - 4.2 GPS Real-time Tracking
 - 4.3 Menu & Promotions Module
 - 4.4 Review & Ratings Feature
 - 4.5 Push Notifications
 - 4.6 Admin Dashboard
 - 4.7 Testing Modules
- 5. Testing**
 - 5.1 Unit Testing
 - 5.2 Integration Testing
 - 5.3 Bug Fixing
 - 5.4 Final Approval
- 6. Deployment & Marketing**
 - 6.1 Marketing Plan Development
 - 6.2 Social Media & Ads Campaign
 - 6.3 Launch App

Cost Estimation

Estimated Budget Breakdown (Total Budget: \$70,500)

Estimated Cost	Category
Labor	48,380
Tools/Software	4,000
Materials	2,000
Contingency	16,120
Total	70,500

Cost Estimation Method

- Hourly rates of each resource (developer, QA, designer, etc.)
- Estimated task duration in hours
- Multiplied to calculate total labor cost
- Additional fixed values for software/tools, materials, and contingency buffer (approx. 20% of total)

Lessons Learned and Experience Gained

- **Product Constraints:**

- Balancing user experience with functional requirements.

- **Teamwork**

- Regular updates and meetings enhanced clarity and alignment.

- **Leadership**

- Addressing disagreements immediately maintained a positive team dynamic.
- Assigning tasks based on strengths improved overall efficiency.

- **Project Challenges:**

- Balancing deadlines with quality deliverables.
- Maintaining focus on project goals to prevent delays.

- **Future Endeavors:**

- This experience has equipped us with valuable skills in project management, teamwork, and adaptability, preparing us for future projects. We have improved our problem-solving abilities and learned to navigate challenges effectively.



Thank
You

